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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 60 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management          10 

 

Division of Field Engineering                   26 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     8 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
 

 



1 
 

 

 

CCAO 

 
  



2 
 

  



3 
 

Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – American River Division – Folsom Unit - Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: February                    0% 

 

 

Time Elapsed 86.9% 

 

 

Work Completed 47.3%                

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous $3,879,120.55 

 

 

Total to Date $3,879,120.55 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 6 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through December 31, 2012.  

 

Reclamation is preparing Modification 5 to speed up the rate at which the gate is lowered.   

 

Reclamation is preparing Modification 6 to correct the differing site condition described below. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337   

 

Number of Contract Employees:  6 

 

Work performed: 

Folsom Fixed Wheel Gate Rehabilitation: 

 

The contractor with subcontractors began replacing the gate wheels in the yard from Gate 2 but stopped 

this work when it discovered the existing wheels are ½-inch smaller in diameter than what the contract 

states.  The contractor sent in a notice of differing site conditions.  Reclamation is preparing 

Modification 6 to correct this. 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

American River Division – Folsom Unit – Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NCFolsom Fixed Wheel Gate Rehabilitation 

 

Work Performed: February                  0% 

 

 

Time Elapsed 65.2% 

 

 

Work Completed 64.9%                

 

 

 

 Contractor Earnings: February $0 

 

 

Previous $12,886,399.18 

 

 

Total to Date $12,886,399.18 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through December 31, 2012.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Sergio Vivar, MPCO-311 

 

Number of Contract Employees:  26 

 

Work performed:   

The contractor performed the following tasks: 

 Brazed series clips and filled blister pack molds with RTV 664 silicone 

 Brazed and insulated both jumper connections and circuit rings 

 Installed three test switches and terminated conductors within Unit 1’s exciter   

 Laid conduit from the power potential transformer and the exciter to the cable trays 

 Installed the air gap monitoring system and installed RTD wiring  

 Took delivery of, installed and set drive keys for rotor poles 

 Assembled Unit 3’s equipment platform and finished installing the bracing and framing 

system 
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Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement 

Rotor frame with the rotor poles installed 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – American River Division – Folsom 

Unit – Central Valle-y Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: February                    0% 

 

 

Time Elapsed 82.8% 

 

 

Work Completed 73.1%                

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous $5,400,933.35 

 

 

Total to Date $5,400,933.35 

  

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

Invoice 25 was received and forwarded the Denver finance office for processing.  It was not for 

work this period, but was for work through December 28, 2012. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R09PC20171 

Specification No. 20-C0720 

Nimbus Powerplant HVAC System Modification – American River Division – Folsom Unit, 

Central Valley Project, California  

Perryman Mechanical, Inc., West Sacramento, CA 

 

Work Performed: February                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 79.9%                

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous $428,963.09 

 

 

Total to Date $428,963.09 

 

Area Office Project Management 

Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

The contractor has only to complete overdue submittals and is expected to complete submittal 

requirements in the next three to four months. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work has been completed and the substantially complete date was December 17, 2010. 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – American River Division, 

Folsom Unit, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: February 0.9% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    94.7% 

 

 

 

 Contractor Earnings: February                  $390,556.83 

 

 

Previous                  $42,657,978.69 

 

 

Total to Date                  $43,048,535.52 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 30 was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317 

 

Number of Contract Employees:  5 

 

Work Performed: 

The contractor performed the following work: 

 Removed the remaining 18-inch discharge pipes 

 Repaired the pond liner 

 Uncapped the dewatering wells and filled them with pea-gravel  

 Stabilized and reseeded the overlay test pad section  

 

Reclamation personnel and the contractor performed the final Storm Water Pollution Prevention 

Plan walk-through on February 20.  A few issues were discovered and the contractor corrected 

them by February 22. 

 

The contractor completed final site restoration and seeding and demobilized from the site. 
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – American River Division – Folsom Unit - Central 

Valley Project, California 

Building Solutions Inc., Reno, NV 

 

Work Performed: February                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 98.0% 

 

 

 

 Contractor Earnings: February                                           $0 

$0  Previous $6,633, 417.91 

 

 

Total to Date $6,633, 417.91 

 

Area Office Project Management 

Project Manager:  Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 24 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but was for work done through December 31, 2012.  

 

Office Engineering is dealing with completion of final submittals.  Requests for Equitable 

Adjustment 4, 6, and 7, and liquidated damages were resolved this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael E. Manlick, MPCO-313 

 

Number of contract employees:  2 

 

Work Performed: 

Punch list items, including leak repair, were performed this period. 
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – American River Division, Folsom Unit, 

Central Valley Project, California. 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: February 0% 

 

 

Time Elapsed 62.7% 

 

 

Work Completed                    0% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                  $0 

 

 

Total to Date                  $0 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  10 

 

Work Performed: 

Anderson-Burton set up a portable office, a fenced construction compound, and storage bins. 

Carpenters began building timber supports pipe sections adjacent to cutting locations. 

 

JM Environmental tested stripping compounds to determine the most suitable for removing 

epoxy and lead-based coatings.  The certified environmental crew began stripping exterior paint 

from expansion joint and manway locations.  The three 84-inch fabricated pipe sections 

containing the 36-inch manway portals were staged. 
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Contract No. R10PC20859 

Specification No. None 

Folsom Dam and Powerplant Site Security System – American River Division – Folsom Unit - 

Central Valley Project, California  

Trofholz Technologies, Inc., Rocklin, CA 

 

Work Performed: February                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.9%                

 

 

 

 Contractor Earnings: February   $0  

 Previous $6,235,856.94 

 

 

Total to Date $6,235,856.94 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327   

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2012, and the substantially complete date was 

December 28, 2012.  
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

February 2013.   
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LBAO   
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There were no active construction projects underway for the Lahontan Basin Area Office in 

February 2013. 
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division – Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed February                                   0% 

 Time Elapsed                             100% 

 Work Completed                               79.2% 

 

Contractor Earnings February                                                                            $0 

 Previous                                    $14,918,516.31 

 Total to Date                        $14,918,516.31 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is dealing with final submittals and modifications. 

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contactor did not perform any work this period.  The contractor completed all base contract 

site work in September, and site work under Modification 7.    
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division – Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: February               0% 

 

 

Time Elapsed 55.3% 

 

 

Work Completed                     66.8% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                 $7,575,741.77 

 

 

Total to Date                 $7,575,741.77 

    Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  Site work will begin again in November 2013. 
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Contract No. R12PC20044 

Specification No. 20-C0774a 

Station Service Switchgear Replacement – Trinity River Division – Central Valley Project, 

California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: February 12.4% 

 

 

Time Elapsed 88.3% 

 

 

Work Completed                  99.1% 

 

 

 

 Contractor Earnings: February                 $275,909.11 

 

 

Previous                 $1,919,504.30 

 

 

Total to Date                 $2,195,413.41 

      

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

Notice to Proceed date:  April 2, 2012 

 

Invoice 4 was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  7 

 

Work performed:  

 

All work was at Trinity Power Plant.   

 

The contractor’s three employees completed marking and installing all new wires between the 

new switchgear and control room panel, then tested and commissioned the new switchgear and 

de-mobilized from the site.  A punch list was generated for all three sites. 

 

A&M Electric’s four employees completed the landing of all the new feeders in the new 

switchgear and tested the feeders.  After the power was restored through the existing 

transformers they landed the new feeders in the individual panels and tested the rotation for 

proper operation of pumps.  All panels are operational.  The crew then removed all the temporary 

feeders, transferred the temporary transformer and switchboard trailer to Shasta yard and de-

mobilized from the site.   

 

The substantial completion dates for the three powerplants are: 
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Spring Creek Powerplant - December 5, 2012 

Judge Francis Carr Powerplant – January 23, 2013 

Trinity Powerplant - February 15, 2013   
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division – 

Central Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: February               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2013.  The 

substantially complete date was October 5, 2012.  
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: February                `              0% 

 

 

Time Elapsed                          45.0% 

 

 

Work Completed                          88.4%                

 

 

 

 Contractor Earnings: February                                $0 

 Previous                $626,095.31 

 

 

Total to Date                $626,095.31 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Units – Sacramento River Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  5 

 

Work performed: 

The contractor performed the following work: 

 Removed the Limit of Disturbance Fence along the entire construction area boundary 

 Planted trees and shrubs at the riparian forest area 

 Planted nonwoody vegetation at the emergent marsh areas 

 Broadcast the seeding along the equipment staging area 

 Cleaned the construction site, removing debris and used Best Management Practices 

materials   

    

Work Performed: February                  0% 

 Time Elapsed 16.5% 

 

 

Work Completed 69.8%                

 

 

 

 Contractor Earnings: February                  $0 

 Previous                       $3,309,171.08 

 

 

Total to Date                       $3,309,171.08 
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Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation  

The contractor’s crew removing exotic weeds such as wild mustard and wild radish 
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SCCAO 
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Contract No. R10PC80R23 

Specification No. 20-C0761 

Delta-Mendota Canal–California Aqueduct Intertie – Central Valley Project – California 

Shimmick Construction Company, Inc., Tracy, CA 

 

Work Performed: February                         0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.4%                

 

 

 

 Contractor Earnings: February                  $0 

 Previous $15,223,893.71 

  

 

Total to Date $15,223,893.71 

   

Area Office Project Management 

Project Manager:  Erika Kegel, MP-730 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211  

 

No invoices were received this period.  

 

The only remaining work is to complete final submittals.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Chris Van Duesen, MPCO-345   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work except for punch list items was completed in May 2012.  The substantially 

complete date was April 6, 2012.  
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Central 

Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: February                                          0%    

0%  

 

Time Elapsed                                    42.6% 

 

 

Work Completed                                    10.4% 

 

 

 

 Contractor Earnings: February                                           $0 

 Previous                       $1,207,280.72 

 

 

Total to Date                       $1,207,280.72 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  TBD   

 

Number of Contract Employees:  7 

 

Work performed:   

No site work was performed as the contract is still in design phase 

.  
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Contract No. R11PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division – Central 

Valley Project, California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: February                                         0%    

0%  

 

Time Elapsed                                    65.5% 

 

 

Work Completed                                    22.1% 

 

 

 

 Contractor Earnings: February                                           $0 

 Previous                          $145,700.00 

 

 

Total to Date                          $145,700.00 

 

Area Office Project Management 

Project Manager:   David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 2 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but was for work done through January 31, 2013.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  11 

 

Work performed:   

The buried water and electrical lines and related utility vaults were installed on the north side of 

the project. 

The concrete was placed for the monorail columns. 

The pipe bracket for the two 4” waterlines and pipe bracket for the 4” electrical conduit were 

installed across the bridge. 
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Tracy Fish Collection Facility - Trash Rake Monorail Extension 

The contractor’s laborers using screed boards to finish the surface of   

the concrete slab to be used for parking the debris dump truck  
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Louis Demonstration Treatment Plant – San Luis Unit Drainage –  

West Stanislaus Division – San Louis Unit – Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: February                                 3.3%    

0%  

 

Time Elapsed                                    24.9% 

 

 

Work Completed                                4.7% 

 

 

 

 Contractor Earnings: February $744,783.44 

 Previous $302,686.44 

 

 

Total to Date                       $1,047,469.88 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 2 was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  John  Nelson, MPCO-328 

Construction Representative:  Chris Van Deusen, MPCO-345 

 

Number of Contract Employees:  10 

 

Work performed:   

The contractor performed the following work: 

 Continued to provide support for Malcolm Drilling, including marking pier locations, 

maintaining spoil material and exposing pier tops for modulus testing.   

 Began excavation of utility trenches, then placing and compacting gravel fill to the 

concrete sub grade 

 Located existing irrigation wells and applied for county abandonment permits. 

 

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring 

as required, and performed surveys as required for construction.  
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San Louis Demonstration Treatment Plant 

Contractor beginning excavation of main east - west utility trench 
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Regional 
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Contract No. R10PC20005 

Specification No. 20-C0717 

North Fork Screens and Ladders – Battle Creek Salmon and Steelhead Restoration Project, 

California 

Syblon Reid Contractors, Folsom, CA 

 

Work Performed: February                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.4%                

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous $12,333,348.93 

 

 

Total to Date $12,333,348.93 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period.   

 

The remaining work for the contractor to perform is to gain approval of a few final submittals, 

including as-built drawings. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor completed all contract site work in December 2011, and demobilized its field 

office.  However, substantial completion will not be issued until as-built drawings are approved.    
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – Battle Creek Salmon and Steelhead Restoration 

Project – ARRA Project No. 14.000 - California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: February           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.0%                

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous $10,057,562.16 

 

 

Total to Date $10,057,562.16 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  10 

 

Work performed: 

The contractor remobilized miscellaneous tools and equipment to the site to finish remaining 

work. 

 

Inskip Powerhouse Parapet Repair:  The contractor finished parapet wall repairs except the final 

paint/coating.  

  

Mod 15 Tailrace:  The contractor manually tested the tailrace actuator, installed a new stem, and 

assembled the retaining nut, pedestal, actuator, and stem cover. 

 

M&J Electric performed point-to-point testing of the wires and then terminated them in their 

respective locations on the tailrace inlet and outlet and the tailrace blocking panel gate. 

 

New Wasteway:  The contractor installed and manually tested the new actuator for the wasteway 

structure.  Once this was complete, M&J Electric installed, point tested, and terminated the 

conductors from the distribution panel to the actuator. 
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Miscellaneous:  The contractor painted the Manton Road fog line at the Plateau Access Road 

entrance. 

 

Actuator and Gate Testing:  JM Squared performed testing of all the actuators/gates for the 

proper electrode polarity and set the gates limitations.  After testing the gates, M&J Electric 

tested the actuator’s conductors for the proper voltage and current. 

 

PG&E Personnel Training:  The actuator and gate manufacturer’s representative, JM Squared, 

provided operational and maintenance training to two of PG&E’s powerhouse operators. 

 

 

 

Hydropower Facility Modifications - Stage 1 

The contractor completing the repair of the parapet wall at the Inskip powerhouse 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: February 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 96.2%              

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous                  $14,977,666.61 

 

 

Total to Date                  $14,977,666.61 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-232 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  2 

 

Work performed: 

San Louis Water District Well 43:  The contractor successfully completed the 4-hour field pump 

test 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: February           0% 

 

 

Time Elapsed 11.5% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: February                  $0 

 

 

Previous $0 

 

 

Total to Date $0 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  10 

 

Work performed: 

The Bureau of Reclamation issued the Clearing Notice to Proceed on February 12, 2013. 

 

F3 Survey performed a control check of the control points provided by the Government, staked 

the construction limits in preparation for clearing operations, and provided alignment of the new 

access road and the barrier weir structure to be built. 

 

CSG mobilized for clearing, installed preservation fence and signage around two of the three 

Elderberry bushes.  The crew completed clearing, consisting of felling trees and vegetation, 

moving them by helicopter, processing the vegetation by chipping or hauling offsite.  Onsite 

work will resume once the Construction Notice to Proceed is issued. 
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power  

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20128   20-C0706  New Melones Power Plant Excitation System Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 24, 2013. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R32  20-C0749  Fish Screen Structure Phase 3, Contra Costa Canal 

1-year warranty for M340 CPU located inside the SCADA panel ends March 20, 2013. 

1-year warranty for Siemens ultrasonic level transmitter ends August 21, 2013. 

 

R10PX20R45  No. 20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 13, 2013.   

 

R10PX20R54  No. 20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to December 6, 2013.  

 

R10PC20R33  20-C0752  Red Bluff Pumping Plant and Fish Screen 

Closeout submittals and an invoice were dealt with this period. 

1-year warranty extends to September 26, 2013. 

 

R10PC20197   20-C0768  Control, Upgrade and Modernization of the Gantry and Bridge Cranes 

at the Folsom Dam and Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to September 7, 2013. 

 

R10PC20196  20-C0769  Control Upgrade and Modernization of the Gantry Crane at Nimbus 

Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to June 13, 2013. 

 

R11PC20155  No.20-C0776a  Delta Cross Channel Gate Control and Lighting Improvements 

Closeout submittals were dealt with this period. 

1-year warranty extends to April 24, 2013. 

 

R12PC20055  20-C0776b  Delta Cross Channel Gate Hoist Wire Rope Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 11, 2013. 
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R11PC20158  20-C0777  Stampede Powerplant and Switchyard Recoatings 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 12, 2013. 

 

R11PC20124  20-C0780  Coleman National Fish Hatchery Barrier Weir Site Modifications 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to September 28, 2013. 

 

R12PC20193  20-C0791  Shasta Dam Traffic Circle Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 4, 2013. 
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